
Great places, where communities thrive

Disclaimer: The plans, examples and information contained herein are for illustrative purposes only and should not, without further inquiry, be relied upon as to their ultimate accuracy, to the extent permitted by law. The Suburban Land Agency and its appointed consultants  
will not be responsible for any loss or damage that may be incurred as a result of your reliance upon this material. 

If English is not your first language and you require translation assistance, please phone the Translating Interpretive Service (TIS National) on 131 450.

Construction 
 
 

Construction phase 
including procurement of 
a construction contractor

Construction phase from 
May 2020 through to May 
2021

Coombs Play Space at Holden’s Creek Pond  
PLANNING, CONSTRUCTION AND ENGAGEMENT TIMELINE

Estate 
Development 
Plan approved 
 

The 2012 Plan:

•	 finalised the road 
and block layout for 
Coombs 

•	 indicated an 
approximate location 
of a playground close 
to John Gorton Drive

•	 indicated that a 
playground would be 
part of the future North 
Coombs design 

•	 noted that the pond 
and landscape works 
were subject to 
separate approval

North Coombs 
Estate 
Development 
Plan approved 

The 2017 Plan:

•	 finalised the road and 
block layout for North 
Coombs

•	 was informed 
by engineering 
requirements for the 
site which included 
a stormwater drain 
on the previously 
identified park location 
at John Gorton Drive 

•	 showed a new 
indicative playground 
location further along 
Edgeworth Parade

•	 showed an indicative 
path network and 
playground elements

2017 Coombs 
Landscape 
Strategy released 

The Strategy included:

•	 a concept plan 
indicating possible 
landscape elements 
and pedestrian, 
cycling, and equestrian 
connections through 
the Pond and the 
Molonglo River Corridor

•	 the indicative 
playground location 
and connecting 
pedestrian paths 
described as ‘Potential 
Future Playground’

Stage 1 
Consultation 
 

Consultation opened 
about inclusions in 
playground on 
22 May 2018

Consultation closed  
2 July 2018

Consultation report was 
published 27 August 2018

Draft Play Space 
Design released 
 

The draft design:

•	 responded to 
feedback from Stage 1 
consultation

•	 reflected the 
community’s 
preference for specific 
play elements, a toilet 
block and carparking

•	 considered Transport 
Canberra and City 
Services (TCCS) 
playground standards 
at the time

•	 received in-principle 
support from TCCS

Community 
feedback 
 

Community feedback 
was received on the draft 
design

In response, further 
independent planning 
studies were undertaken, 
and reports made 
available online

A second round of 
engagement was 
announced

A draft Stage 2 
engagement strategy was 
published for comment

Stage 2 
Consultation 
(August–October 2019)

Feedback on the 
engagement plan was 
considered

An independent 
community engagement 
consultant was appointed 
in August 2019 to 
undertake the Stage 2 
engagement and report 
independently back to  
the SLA

A revised engagement 
plan was pubilshed on 22 
August 2019

Final design and 
approval 
 

SLA to consider 
independent report on 
Stage 2 consultation 
outcomes

Final design to be 
prepared for ACT 
Government  approval

Final design may require 
statutory Development 
Application approval if it 
includes parking and/or 
toilet facilities

ACT Government decision 
expected late 2019 to early 
2020

Notice of decision soon 
after
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